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» Saturday, February 1st

*The crews will not work this weekend.

e Week of February 3rd - 7th
o Utility Crew - 1 will continue to work within the middle of the 200 Block of Twin Oak towards

White Oak over the next few weeks and then move onto Lone Oak and White Oak. Utility Crew - 2
has started cleaning and testing the lines that have now been repaired. Utility completion is projected
through the end of February 2014

e The concrete crews have started forming and pouring new curb and will begin driveways on Burr
Oak. This operation will take place over the next few weeks. Once Burr Oak is complete, work will
progress to east side of Twin Oak and the Spanish Oak area. Please note that during the curb and
driveway installation process, you may not be able to gain access to your driveway for 2-3 days.
Curb and driveway completion is projected through the end of February 2014

e The dirt/road crews will be working on east Twin Oak and the Spanish Oak area over the next few
weeks and will move onto Burr Oak once the concrete crews are complete.

o The paving for Burr Oak, East Twin Oak and Spanish Oak is tentatively scheduled for the end of
March 2014.

e Curb, driveway, road repairs and paving of Lone Oak, West Twin Oak, White Oak and Red Oak is
tentatively scheduled for the end of June 2014.

o The City will make every effort to maintain a balance between dust control and muddy conditions.

REMINDERS

= Driveway and curb repairs will be addressed during the street portion of the project, which will be performed
after the utility portion is complete.

= Please adhere to all detours and barricades.

= To ensure regularly scheduled garbage and/or recycle pick up, containers should be placed out the night
before or prior to 6:00 a.m. the morning of collection. Progressive has adjusted their route schedule due to
the construction and times may vary week to week. If your trash or recyclables is missed, please call (830)
401-2776 or notify by email as soon as possible. Be advised, a work order to return for a missed pickup
may take up to 24 hours to complete.

If you receive this newsletter by regular mail and would prefer to receive via email,
please provide your email to pherreraf@seguintexas.gov
All emails will remain confidential. Contact Capital Projects at (830) 401-2776 with any claims




